Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14635-13-000-0 Estimate Number: 0002 Pay Period: 02/01/2014

to 02/28/2014

Contract Location: Time Allowed: 273  Days
I-20/SR 402 OVER THE ALCOVY RIVER AND OVER THE ALC( Elapsed Calender Days: 151 Days
Percent Time: 55.31
District: 2 Area: 05
Contractor:

MASSANA CONSTRUCTION, INC. Date Let: 08/16/2013

135-A CELTIC BLVD. Date Awarded: 08/30/2013
Date Contract Executed: 09/30/2013
Date Notice to Proceed: 10/01/2013

TYRONE GA 30290-2724 Date Work Began: 01/14/2014

Phone: (770)632-2081 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $6,726,933.50 Counties:

Original Contract Amount $6,726,933.50 Newton

Funds Available $6,212,365.25

Percent Complete 7.65%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004564 $3,445,863.50 $3,445,863.50 $3,197,997.69 7.19% $174,463.81
M004623 $3,281,070.00 $3,281,070.00 $3,014,367.56 8.13% $193,302.44

Chief Engineer
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Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number: 0002 Pay Period: 02/01/2014
to 02/28/2014

Project Number: M004564 I-20/SR 402 - BRIDGE REHAB

Federal State Project Number:  M004564

Total to Date Prev to Date This Estimate
Participating $223,079.23 $66,061.80 $157,017.43
Non-Participating $24,786.58 $7,340.20 $17,446.38
Total Earnings $247,865.81 $73,402.00 $174,463.81
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $247,865.81 $73,402.00 $174,463.81
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $247,865.81 $73,402.00
$174,463.81

Total Payable:
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Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number: 0002 Pay Period: 02/01/2014
to 02/28/2014

Project Number: M004623 I-20/SR 402 BRIDGE REHAB

Federal State Project Number:  M004623

Total to Date Prev to Date This Estimate

Participating $240,032.20 $66,060.00 $173,972.20
Non-Participating $26,670.24 $7,340.00 $19,330.24
Total Earnings $266,702.44 $73,400.00 $193,302.44
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $266,702.44 $73,400.00 $193,302.44
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $266,702.44 $73,400.00

Total Payable: $193,302.44



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number: 0002

Date: 03/07/2014

Page 4 of 7

Pay Period: 02/01/2014
to 02/28/2014

Project Number M004564

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
275000.000 .021
271 $5,775.00 $74,525.00
MO004564
Category Amount: $5,775.00 $74,525.00
Category Number: 0020 EROSION CONTROL
0028 163-0240 MULCH TN 10.000 .000
1.000 312
312 $.31 $0.31
0035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 3.000 .000
150.000 2.250
2.250 $337.50 $337.50
0040 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,200.000 .000
2.000 2,849.000
2,849.000 $5,698.00 $5,698.00
Category Amount: $6,035.81 $6,035.81
Category Number: 0010 ROADWAY
0125 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,600.000 .000
1.000 503.000
503.000 $503.00 $503.00
Category Amount: $503.00 $503.00
Category Number: (0040 BRIDGE
0170 501-3000 STR STEEL, BRNO - LS 1.000 .000
90000.000 .800
.800 $72,000.00 $72,000.00
1 LT (M004564)
0250 501-3000 STR STEEL, BRNO - LS 1.000 .000
90000.000 1.000
1.000 $90,000.00 $90,000.00
1 RT (M004564)
Category Amount: $162,000.00 $162,000.00
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Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number:

0002 Pay Period: 02/01/2014

to 02/28/2014

Project Number M004564

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0280 167-1500 WATER QUALITY INSPECTIONS MO 8.000 1.000
150.000 1.000
2.000 $150.00 $300.00
Category Amount: $150.00 $300.00
Project Total Amount: $174,463.81 $247,865.81



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number: 0002

Date: 03/07/2014

Page 6 of 7

Pay Period: 02/01/2014
to 02/28/2014

Project Number M004623

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
275000.000 .022
272 $6,050.00 $74,800.00
M004623
Category Amount: $6,050.00 $74,800.00
Category Number: 0020 EROSION CONTROL
0028 163-0240 MULCH TN 10.000 .000
1.000 .313
313 $.31 $0.31
0040 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,500.000 .000
2.000 3,272.063
3,272.063 $6,544.13 $6,544.13
Category Amount: $6,544.44 $6,544.44
Category Number: 0010 ROADWAY
0125 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,600.000 .000
1.000 558.000
558.000 $558.00 $558.00
Category Amount: $558.00 $558.00
Category Number: (0040 BRIDGE
0170 501-3000 STR STEEL, BR NO - LS 1.000 .000
90000.000 1.000
1.000 $90,000.00 $90,000.00
1 LT (M004623)
0250 501-3000 STR STEEL, BR NO - LS 1.000 .000
90000.000 1.000
1.000 $90,000.00 $90,000.00
1 RT (M004623)
Category Amount: $180,000.00 $180,000.00



Rpt-ID: RCPESPRJ

Date: 03/07/2014

User: krender Department of Transportation Page 7 of 7

Estimate Summary By Project

Contract ID: B14635-13-000-0 Estimate Number:

0002 Pay Period: 02/01/2014

to 02/28/2014

Project Number M004623

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0270 167-1500 WATER QUALITY INSPECTIONS MO 8.000 1.000
150.000 1.000
2.000 $150.00 $300.00
Category Amount: $150.00 $300.00
Project Total Amount: $193,302.44 $266,702.44



